

CONNECT
SHARE

REAL

RESOURCE ALLOCATION

MONITOR
MANAGE

“manage complexity in a breath”

MANAGE DELIVERY TIME

SINGLE POINT OF TRUTH

CONTROL OVERHEADS

REDUCE COSTS

ELIMINATE EXCEL/MAIL/PHONE

FORECAST CAPACITY





DELIVERABLES

PROJECT
QUALITY

COSTS

TIME





COSTS PLANNING

Manage task and event time
Approval and workflow
Track time and tasks
Multi resource Multi project
Automated Resource Matching

PROJECT MANAGEMENT

GANTT
Tasks
Resources

MULTI PLATFORM

Web Application
Tablet
PC

CLOUD or ON-PREMISES

High Performance
Open Database
Fully Configurable

Managing resources in project and service organisations is critical to deliver while keeping control of costs, time and quality. Often processes become complex, time consuming and not user friendly, resulting in inflated overhead and unnecessary information.


A light multi-platform web tool allows resource allocation in a fast and effective way. Users will find it unobtrusive and managers can control progress and efforts in a shared PMO.

Collaborative model allows information sharing while maintaining and enforcing processes and single point of truth.


REAL implements a resource “marketplace” with skills/characteristic search & match.

Project GANTT and master resource planner provide a complete Dashboard to project managers.







Planner view displays all events allocated per week, per resource and per project. Task colour visually shows forecast/actual/budget tasks. Badge shows hours allocated. Every item in the view is clickable and active. Mouseover displays additional information.



Calendar view displays all events on the time frame selected, allows to view all tasks on monthly/weekly/daily basis. Tasks are clickable to open info and edit panel.



Resource view displays all events grouped per resource. Colour coding allows to visually display overbooking and resource availability. Every item in the view is clickable and active. Mouseover displays additional information.



Project view displays all projects and time allocated per project in the week. Every item in the view is clickable and active. Mouseover displays additional information.






GANTT view displays a GANTT project view. Critical path is supported. Task bar displays elapsed and percentage of completion.

name	planstart	planduration	planeffort	curpct	preID
<input type="checkbox"/> Brief	01 gen 2018	10	3	100	0
<input type="checkbox"/> Sign Brief	10 gen 2018	1	3	80	1
<input type="checkbox"/> Plan	11 gen 2018	10	3	30	2,1
<input type="checkbox"/> Resource	11 gen 2018	3	3	55	2
<input type="checkbox"/> Design	11 gen 2018	15	10	77	2
<input type="checkbox"/> Sign Plan	20 gen 2018	1	3	99	5
<input type="checkbox"/> Development	21 feb 2018	30	3	22	6

Task view displays all tasks and related information per selected project.



Dashboard view displays relevant information per user. This view is customisable per customer.

Matcher view allows to search for resource characteristics/skills to find the best match and to review allocation and free slots. All characteristics are configurable and can support any business domain.





Designed from the ground-up to provide **high performance** and scalability, tuned for high performance on different HW



Based on an **Open Architecture database**, the customer can connect to the database to perform ad-hoc analysis or extensions



Fully **configurable** administration is based on graphical interface. The banner is configurable with customer logo/image. Help pages fully configurable per customer.



Data can be exported in various formats to support **integration and interfaces** with other tools and systems



Available on **CLOUD** with fully managed model (dedicated instance and dedicated database) or on premises



Native WEB (HTML) application, developed and tested over **multiple platforms** (IE, Safari, Firefox, CHROME) and devices (PC, MAC, iPad, Tablets, Smartphone*)
(*) *Some limit apply*



Consultancy program available for customers to configure REAL to their processes and business model.



